

French Restaurant webpage - Project Plan and Timeline

			Day 1						Day 2						Day 3						Day 4						Day 5					
			60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'	60'		
1	Best practice	View Examples of other French Restaurants webpages																														
2	Draft	Create draft web page layout																														
		2.1 learn how to use wireframes																														
		2.2 create layout with wireframes																														
4	Header	Make header in HTML and CSS																														
5	Home page	Make the main page with HTML, CSS and JS																														
		5.1 write HTML and CSS code																														
		5.2 write JS code for slider																														
		5.3 test page in diferent browsers																														
6	About Us page	Make the About page with video																														
		6.1 write HTML and CSS code																														
		6.2 insert video from Youtube																														
7	Services page	Make the Services page																														
		7.1 write HTML and CSS, including buttons																														
8	Gallery page	Make Gallery page with pop-ups																														
		8.1 write HTML and CSS code for Gallery page																														
		8.2 write Javascript code for gallery																														
		8.3 test page in diferent browsers																														
9	Contacts page	Make the Contacts page																														
		9.1 write HTML and CSS code																														
		9.3 create contact form																														
10	Git	Project structure check-up and GIT																														
		10.1 Revision of the project																														
		10.2 Git repository and upload of files to github																														
11	Documentation	Documentation, preparation for submit																														

60' stands for 60 minutes

French Restaurant webpage - Project Fulfillment

			Timeline status	New skills learned	Mistakes, difficulties and conclusions
1	Best practice	View Examples of other French Restaurants webpages	On time		
2	Draft	Create draft web page layout	On time		
		2.1 learn how to use wireframes	On time	Wireframes	
		2.2 create layout with wireframes	On time	Wireframes	
4	Header	Make header in HTML and CSS	On time		
5	Home page	Make the main page with HTML, CSS and JS	On time		
		5.1 write HTML and CSS code	On time		Difficulties with CSS layout, using Grid may be more efficient
		5.2 write JS code for slider	On time	JS -.display method	
		5.3 test page in diferent browsers	On time		
6	About Us page	Make the About page with video	On time		
		6.1 write HTML and CSS code	On time		
		6.2 insert video from Youtube	On time	HTML - iframes	
7	Services page	Make the Services page	On time		
		7.1 write HTML and CSS, including buttons	On time		
8	Gallery page	Make Gallery page with pop-ups	On time		
		8.1 write HTML and CSS code for Gallery page	On time		
		8.2 write Javascript code for gallery	On time	JS - target event property	
		8.3 test page in diferent browsers	On time		
9	Contacts page	Make the Contacts page	On time		
		9.1 write HTML and CSS code	On time		
		9.3 create contact form	On time		
10	Git	Project structure check-up and GIT	On time		
		10.1 Revision of the project	On time		
		10.2 Git repository and upload of files to github	On time		GIT should be used from the very beginning!!
11	Documentation	Documentation, preparation for submit	On time		